

# Timeline



\* Optional

Topic	Due to Anchor	Due to HHSC
Phase 4 Questions	11/21/2013*	11/22/2013
Learning Collaborative Event	NA	12/4/2013
Phase 4 Submissions	11/29/2013	12/6/2013
Annual Report	12/9/2013 (Start of Day)	12/15/2013
New 3-year Project (Pass 4) Plans	12/11/2013	12/20/2013
Projects still not initially approved from CMS	TBD	TBD
DY4&5 Valuation Feedback from CMS	TBD	TBD
DY2 October Reporting Feedback	TBD	December
IGT Due for October DY2 Reporting	NA	1/3/2014
Incentive Payment for October DY2 Reporting	NA	1/24/2014
April DY3 Reporting (1 <sup>st</sup> Opportunity)	NA	4/30/2014
Final RHP Plan Due to HHSC	TBD	4/2014